

## PROJECT TIMELINE - PUBLICATION AND RESOLUTION: From July 24

ITEM	DUE DATE	DATE ACHIEVED	% COI
<b>A Planning and research</b>			
A.1 Decision on project plan	Prior to Jul 24	22.7.24	100%
A.2 Research for budgeting	Jul-24		
A.3 Research for self-publishing book production	Aug-24		
A.4 Quotes for above	Aug-24		
A.5 Research for leaflet/postcard printing	Aug-24		
A.6 Quotes for above	Aug-24		
A.7 Plan agreed	Jul-02	1.7.24	100%
A.8 Plan shared	Jul-24	26.6.24	100%
<b>B Book production</b>			
B.1 Review images	Prior to Jul 24		100%
B.2 Review poetry	Prior to Jul 24		100%
B.3 Research photo books further	Jul/Aug 24		
B.4 Obtain sample paper from exwhy zed 7 Mixam	Aug-24		
B..5 Design book	Aug-24		
B.6 Design input on layout and text/graphics from peers.	Aug-24		
B.7 Finalise book layout	Aug-24		
B.8 Produce online dummy book	Aug-24		
B.9 Tutor and portfolio review input on dummy book	Aug-24		
B.10 Finalise book layout	Sep-24		
B.11 Print final book	Sep-24		
<b>C Marketing and promotion</b>			
C.1 Artist statement and Bio	Prior to Jul 24		
C.2 Website creation	Prior to Jul 24		
C.3 Instagram account creation	Prior to Jul 24		
C.4 Project PDF teaser design	Jul-24	26.6.24	100%
C.5 Project PDF teaser printed	Aug-24		
C.6 Enter competitions/open calls	Ongoing		
C.7 Exhibitions	Ongoing		
C.8 Magazine exposure	Ongoing		
C.9 Join organisations for networking	Ongoing		75%
C.10 Audience engagement plan	Aug-24		
C.11 Marketing campaign finalised	Aug-24		
C.12 Leaflet/postcard design and peer review	Aug-24		
C.13 Leaflet/postcard printing	Sep-24		
C.14 Begin woodland artist talks			
C.15 Complete artist talks			
C.16 Build Website instagram & Linkedin accounts	Feb-24		100%
C.17 Update website and Instagram	Ongoing		50%
<b>D Financial</b>			
D.1 Set draft budget	Jul-24		100%
D.2 Claim enterprise grant	Nov-24		

## E Evaluation

E.1	Portfolio reviews	Ongoing	Smith Gallery 4.4.24	50%
			lens Culture 26.4.24	50%
E.2	Peer reviews	Monthly		50%
E.3	Collate feedback from audience engagement	Oct-24		
E.4	Review marketing and engagement	Oct-24		
E.5	Review Publication	Oct-24		
E.6	Review artist talk and tour	Oct-24		
E.7	My learning	Oct-24		
E.8	Self- evaluation	Oct-24		
E.9	Make future plans: poss to involve	Nov-24		

Key % complete:

100%

75%

50%

## Notes

C.6 note	Enter competitions/open calls	See link: <a href="https://nkssite6.photo.blog/category/sust">https://nkssite6.photo.blog/category/sust</a>
C.7 note	Exhibitions	Glasgow Gallery of phoptography Oct 24
C.8 note	Magazine exposure	Suboart Magazine Aug 24
C.9 note	Join organisations for networking	Shutter hub, AOP, ISSUU, Ffoton, Art Doc, Nwar, Oi

MPLETE

- C.6 note
- C.7 note
- C.8 note
- C.9 note

25%

aining-your-practice/competitions/competition-tracker/

n Landscape, lens scratch others to add